COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/29/2009

ESTIMATE SUMMARY 08:38:34
CONTID: C16189B ESTIMATE NO: 0009 PROG SPEC YR:2005
PCN: 16189B-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 581.( DAYS TIME ALLOW: 9/23/20( FIXED COMPLETION DAT
SH-131 CHOKE CHERRY LANE SOUTH PERCENT TIME:  99.83 ORIG TIME ALLOW: 10/31/2( FIXED COMPLETION DA1T
PROJECT NO: HB131A-033
SH-131 CHOKE CHERRY LANE SOUTH
NAME OF ROAD: 131B
PROJECT COUNTIES: ROUTT
CONTRACTOR :
CONNELL RESOURCES INCORPORATED PAY PERIOD ENDING 09/22/2009 DATE TIME STARTED 02/20/2008
7785 HIGHLAND MEADOWS PARKWAY DATE LET 01/10/2008 DATE WORK BEGAN 04/15/2008
SUITE 100 DATE AWARDED 01/30/2008 DATE TIME STOPPED 09/22/2009
DATE CONTRACT EXECUTED 02/15/2008 DATE ACCEPTED 09/22/2009
FORT COLLINS CO 80528 970-223-3151 DATE NOTICE TO PROCEED 02/20/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 8,913,252.89 PARTICIPATING $ 27,500.00 $ 0.00
AWARD PROJECT AMT: S  6,496,397.30 NON-PARTICIPATING 7,000,589.64 184,335.72
PERCENT COMPLETE: 78.85% TOTAL EARNINGS 7,028,089.64 184,335.72
FUNDS AVAILABLE: $ 1,885,163.25 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 7,028,089.64 184,335.72
TOTAL CLAIMS: $ 0.00 RETAINAGE -97,445.96 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 6,930,643.68 184,335.72
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 6,930,643.68 184,335.72
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 184,335.72

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: C16189B COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 16189B-BID ESTIMATE RUN 09/29/2009
PROJECT: HB131A-033 ESTIMATE NO: 0009 08:38:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
75,000.00000 1.000 75,000.00
0010 202-00015  REMOVAL OF HEADWALL 28.000 28.000
EACH 0.000 0.00
555.00000 28.000 15,540.00
0015 202-00033  REMOVAL OF PIPE 38.000 38.000
EACH 0.000 0.00
355.00000 38.000 13,490.00
0020 202-00090  *REMOVAL OF DELINEATOR 122.000 122.000
EACH 0.000 0.00
10.30000 122.000 1,256.60
0025 202-00240  REMOVAL OF ASPHALT MAT (PLANING) 444.000 444.000
sy 0.000 0.00
11.00000 444.000 4,884.00
0030 202-00810  *REMOVAL OF GROUND SIGN 3.000 0.000
EACH 3.000 450.00
150.00000 3.000 450.00
0035 202-01000  *REMOVAL OF FENCE 16,833.000 16,833.000
LF 0.000 0.00
0.75000 16,833.000 12,624.75
0040 202-05026  SAWING ASPHALT MATERIAL (6 INCH) 0.000 0.000
LF 0.000 0.00
2.50000 0.000 0.00
0045 203-00010  UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 55,220.000 55,220.000
cy 0.000 0.00
15.50000 55,220.000 855,910.00
0050 203-00100  MUCK EXCAVATION 228.000 228.000
cy 0.000 0.00
16.50000 228.000 3,762.00
0055 203-01100  PROOF ROLLING 16.000 15.950
HOUR 0.050 4.81

96.25000 16.000 1,540.00



CONTID: C16189B COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 16189B-BID ESTIMATE RUN 09/29/2009
PROJECT: HB131A-033 ESTIMATE NO: 0009 08:38:34

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01500 BLADING 1.000 1.000
HOUR 0.000 0.00
155.00000 1.000 155.00
0065 203-01597 POTHOLING 11.000 11.000
HOUR 0.000 0.00
112.00000 11.000 1,232.00
0070 207-00205 TOPSOIL 6,162.000 6,162.000
cy 0.000 0.00
15.00000 6,162.000 92,430.00
0075 208-00005 *EROSION LOG 23,459.000 22,931.000
LF 528.000 2,481.60
4.70000 23,459.000 110,257.30
0080 208-00010 *EROSION BALES 190.000 190.000
EACH 0.000 0.00
43.00000 190.000 8,170.00
0085 208-00206  EROSION CONTROL SUPERVISOR 156.000 145.000
DAY 11.000 2,992.00
272.00000 156.000 42,432.00
0090 209-00600 *DUST PALLIATIVE (MAGNESIUM CHLORIDE) 12,793.000 12,793.000
GAL 0.000 0.00
0.90000 12,793.000 11,513.70
0095 210-00010 *RESET MAILBOX STRUCTURE 0.000 0.000
EACH 0.000 0.00
555.00000 0.000 0.00
0100 210-00810 *RESET GROUND SIGN 20.000 6.000
EACH 14.000 7,700.00
550.00000 20.000 11,000.00
0105 212-00006 *SEEDING (NATIVE) 21.100 10.490
ACRE 10.610 8,806.30
830.00000 21.100 17,513.00
0110 212-00032 *SOIL CONDITIONING 21.100 10.490
ACRE 10.610 28,116.50
2,650.00000 21.100 55,915.00
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PCN: 16189B-BID ESTIMATE RUN 09/29/2009
PROJECT: HB131A-033 ESTIMATE NO: 0009 08:38:34

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 213-00004 *MULCHING (WEED FREE STRAW) 26.100 15.420
ACRE 10.680 6,461.40
605.00000 26.100 15,790.50
0120 213-00061 *MULCH TACKIFIER 2,602.000 1,542.000
1B 1,060.000 2,438.00
2.30000 2,602.000 5,984.60
0125 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000 0.000
sy 0.000 0.00
3.75000 0.000 0.00
0130 304-01000 AGGREGATE BASE COURSE (CLASS 1) 62,185.140 62,185.140
TON 0.000 0.00
16.50000 62,185.140 1,026,054.81
0130 MATERIAL ALLOWANCE ABC CLASS 1 0.000
TON 0.000 0.00
6.00000 0.000 0.00
0135 304-06000 AGGREGATE BASE COURSE (CLASS 6) 23,289.750 23,289.750
TON 0.000 0.00
21.00000 23,289.750 489,084.75
0135 MATERIAL ALLOWANCE ABC CLASS 6 0.000
TON 0.000 0.00
6.00000 0.000 0.00
0140 310-00608 FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 41,435.000 41,435.000
(0-8")
SY 0.000 0.00
1.95000 41,435.000 80,798.25
0145 310-00610 FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 0.000 0.000
(8-12")
sy 0.000 0.00
2.45000 0.000 0.00
0150 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 426.870 426.870
TON 0.000 0.00
125.00000 426.870 53,358.75
0155 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 20,545.790 20,545.790
TON 0.000 0.00
49.30000 20,545.790 1,012,907.45
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PCN: 16189B-BID ESTIMATE RUN 09/29/2009
PROJECT: HB131A-033 ESTIMATE NO: 0009 08:38:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0160 411-03355  ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 0.000 0.000
TON 0.000 0.00
465.00000 0.000 0.00
0165 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 1,520.000 3,150.000
GAL -1,630.000 -3,993.50
2.45000 1,520.000 3,724.00
0170 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 48,052.000 40,092.000
SY 7,960.000 10,348.00
1.30000 48,052.000 62,467.60
0175 603-02480 60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 7,960.000 0.000
LF 0.000 0.00
235.00000 0.000 0.00
0180 603-05148 60X38 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 0.000 0.000
EACH 0.000 0.00
950.00000 0.000 0.00
0185 603-10240 24 INCH CORRUGATED STEEL PIPE 2,444.000 2,488.000
LF -44.000 -4,180.00
95.00000 2,444.000 232,180.00
0190 603-10360 36 INCH CORRUGATED STEEL PIPE 735.000 735.000
LF 0.000 0.00
105.00000 735.000 77,175.00
0195 603-30024 24 INCH STEEL END SECTION 50.000 50.000
EACH 0.000 0.00
155.00000 50.000 7,750.00
0200 603-30036 36 INCH STEEL END SECTION 10.000 10.000
EACH 0.000 0.00
455.00000 10.000 4,550.00
0205 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 25.000 25.000
LF 0.000 0.00
40.00000 25.000 1,000.00
0210 606-01385 *TRANSITION TYPE 3J 1.000 1.000
EACH 0.000 0.00

900.00000 1.000 900.00



CONTID: Cl6189B COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 16189B-BID ESTIMATE RUN 09/29/2009
PROJECT: HB131A-033 ESTIMATE NO: 0009 08:38:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0215 606-01390  *END ANCHORAGE TYPE 3K 1.000 1.000
EACH 0.000 0.00
1,990.00000 1.000 1,990.00
0220 606-02005  *END ANCHORAGE (FLARED) 3.000 3.000
EACH 0.000 0.00
3,275.00000 3.000 9,825.00
0225 607-00005  *END POST 41.000 41.000
EACH 0.000 0.00
165.00000 41.000 6,765.00
0230 607-00010  *CORNER AND LINE BRACE POST 58.000 58.000
EACH 0.000 0.00
220.00000 58.000 12,760.00
0235 607-01100  *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 0.000 0.000
LF 0.000 0.00
2.20000 0.000 0.00
0240 607-11300  *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 0.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0245 607-60116  *16 FOOT GATE 6.000 6.000
EACH 0.000 0.00
325.00000 6.000 1,950.00
0250 607-60120  *20 FOOT GATE 1.000 1.000
EACH 0.000 0.00
435.00000 1.000 435.00
0255 612-00001  *DELINEATOR (TYPE I) 119.000 43.000
EACH 76.000 2,014.00
26.50000 119.000 3,153.50
0260 612-00003  *DELINEATOR (TYPE III) 76.000 32.000
EACH 44.000 1,364.00
31.00000 76.000 2,356.00
0265 614-00011  *SIGN PANEL (CLASS I) 66.000 0.000
SF 66.000 1,584.00

24.00000 66.000 1,584.00
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PROJECT: HB131A-033 ESTIMATE NO: 0009 08:38:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0270 614-00012 *SIGN PANEL (CLASS II) 9.000 0.000
SF 9.000 369.00
41.00000 9.000 369.00
0275 614-01503 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 13.000 0.000
EACH 13.000 234.00
18.00000 13.000 234.00
0280 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 1.000 0.000
EACH 1.000 735.00
735.00000 1.000 735.00
0285 625-00000 *CONSTRUCTION SURVEYING 1.000 0.900
LS 0.100 18,000.00
180,000.00000 1.000 180,000.00
0290 626-00000 *MOBILIZATION 1.000 0.915
LS 0.085 54,400.00
640,000.00000 1.000 640,000.00
0295 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
10,000.00000 1.000 10,000.00
0300 627-00001 *PAVEMENT MARKING PAINT 481.000 481.000
GAL 0.000 0.00
45.00000 481.000 21,645.00
0305 627-00005 *EPOXY PAVEMENT MARKING 173.000 0.000
GAL 173.000 22,836.00
132.00000 173.000 22,836.00
0310 630-00000 *FLAGGING 6,115.000 6,096.850
HOUR 18.150 544.50
30.00000 6,115.000 183,450.00
0315 630-00007 *TRAFFIC CONTROL INSPECTION 88.000 74.000
DAY 14.000 4,060.00
290.00000 88.000 25,520.00
0320 630-00012 *TRAFFIC CONTROL MANAGEMENT 165.000 154.000
DAY 11.000 7,920.00
720.00000 165.000 118,800.00
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PROJECT : HB131A-033 ESTIMATE NO: 0009 08:38:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0325 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 14.400
EACH 1.600 185.60
116.00000 16.000 1,856.00
0330 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 67.000 60.300
EACH 6.700 777.20
116.00000 67.000 7,772.00
0335 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 3.600
EACH 0.400 46.40
116.00000 4.000 464.00
0340 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.200 1,740.00
8,700.00000 2.000 17,400.00
0345 630-80360 *DRUM CHANNELIZING DEVICE 120.000 106.200
EACH 11.800 1,368.80
116.00000 118.000 13,688.00
0350 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 25.000 0.000
EACH 0.000 0.00
116.00000 0.000 0.00
0355 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 22.000 19.800
EACH 2.200 255.20
116.00000 22.000 2,552.00
0360 630-80380 *TRAFFIC CONE 178.000 160.200
EACH 17.800 103.24
5.80000 178.000 1,032.40
0365 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
L S 1.000 5,275.00
5,275.00000 1.000 5,275.00
0370 700-70010 F/A MINOR CONTRACT REVISIONS 10,431.250 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0375 700-70011 F/A PARTNERING 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
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PROJECT: HB131A-033 ESTIMATE NO: 0009 08:38:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0380 700-70014 F/A INCENTIVE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0385 700-70016 F/A FUEL COST ADJUSTMENT -57,678.660 -57,678.660
FA 0.000 0.00
1.00000 -57,678.660 -57,678.66
0390 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0395 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 700-70025 F/A QUALITY INCENTIVE PAYMENT 31,066.670 28,284.090
FA 2,782.580 2,782.58
1.00000 31,066.670 31,066.67
0405 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0410 700-70034 F/A FURNISH AND INSTALL SLIDE HEAD GATES 6,631.400 6,631.400
FA 0.000 0.00
1.00000 6,631.400 6,631.40
0415 700-70042 F/A RAILROAD FLAGGING 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 213-00009 FLEXIBLE GROWTH MEDIUM ADDED BY CMO 3 2.800 2.770
ACRE 0.030 330.00
11,000.00000 2.800 30,800.00
0440 607-01100 FENCE BARBED WIRE WITH TREATED WOODEN POSTS WITH 5,933.000 5,933.000
WOODEN STAYS
LF 0.000 0.00
3.30000 5,933.000 19,578.90
0445 607-11300 FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS WITH 12,562.000 12,562.000
WOODEN STAYS
LF 0.000 0.00

5.50000 12,562.000 69,091.00
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CAT NO0200 ROADWAY
0450 900-00010 ADDED ITEM (HOUR)/ ADDITIONAL SURVEYING 62.000 62.000
HOUR 0.000 0.00
100.00000 62.000 6,200.00
0455 900-00014 *ADDED ITEM (LUMP SUM)/ CMO #005 1.000 1.000
LS 0.000 0.00
91,300.00000 1.000 91,300.00
0460 900-00010 ADDED ITEM (HOUR)/ DOZER (HRS.), MCR #006 104.000 104.000
HOUR 0.000 0.00
145.00000 104.000 15,080.00
0465 900-00010 ADDED ITEM (HOUR)/ EXCAVATOR (HRS.), MCR NO.007 196.000 196.000
HOUR 0.000 0.00
195.00000 196.000 38,220.00
0470 900-00012 ADDED ITEM (FOOT)/ UNDERDRAIN (SPECIAL) (CIP) 260.000 260.000
LF 0.000 0.00
19.00000 260.000 4,940.00
0475 603-10120 12 INCH CORRUGATED STEEL PIPE 72.000 72.000
LF 0.000 0.00
75.00000 72.000 5,400.00
0480 900-00014 ADDED ITEM (LUMP SUM)/ RECONCILE MCR BUDGET PER CMO 0.000 0.000
#003
LS 0.000 0.00
0.00000 0.000 0.00
0485 506-00212 RIPRAP (12 INCH) 1,378.000 1,432.230
cY -54.230 -10,846.00
200.00000 1,378.000 275,600.00
0490 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 409.000 409.100
SY -0.100 -0.80
8.00000 409.000 3,272.00
0495 900-00006 ADDED ITEM (DOLLAR)/ OVER WEIGHT LOAD PENALTIES -5,486.000 -5,486.000
DOL 0.000 0.00
1.00000 -5,486.000 -5,486.00
0500 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 67.000 59.000
HOUR 8.000 320.00
40.00000 67.000 2,680.00
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0505 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) BACKHOE 20.000 19.500
HOUR 0.500 62.50
125.00000 20.000 2,500.00
0510 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 671.190 671.460
TON -0.270 -146.61
543.00000 671.190 364,456.17
0515 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 462.140 462.080
TON 0.060 43.80
730.00000 462.140 337,362.20
0520 900-00007 ADDED ITEM (EACH)/ PRECAST HEADWALLS 3.000 3.000
EACH 0.000 0.00
2,350.00000 3.000 7,050.00
0525 212-00009 SEEDING (TEMPORARY) 3.600 3.560
ACRE 0.040 33.20
830.00000 3.600 2,988.00
0530 900-00010 ADDED ITEM (HOUR)/ LOADER HOURS 9.000 9.000
HOUR 0.000 0.00
125.00000 9.000 1,125.00
0535 605-00060 *6 INCH PERFORATED PIPE UNDERDRAIN 850.000 850.000
LF 0.000 0.00
36.50000 850.000 31,025.00
0540 605-84000 *SUBSURFACE DRAIN OUTLET 145.000 145.000
LF 0.000 0.00
41.00000 145.000 5,945.00
0545 605-84100 SUBSURFACE DRAIN OUTLET STRUCTURE 3.000 3.000
EACH 0.000 0.00
625.00000 3.000 1,875.00
0550 900-00014 ADDED ITEM (LUMP SUM)/ 1.000 0.000
LS 1.000 5,360.00

5,360.00000 1.000 5,360.00
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CAT NO0200 ROADWAY

0555 900-00014 ADDED ITEM (LUMP SUM)/ RELAY 24 INCH CORRUGATED STEEL 1.000 0.000
PIPE
LS 1.000 960.00
960.00000 1.000 960.00

CAT 0200 CURRENT AMT $ 8,885,752.89 $ 184,335.72$ 7,000,589.64

CAT NO0400 CONSTRUCTION ENGINEERING

0420 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

11,000.00000 1.000 11,000.00
0425 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00
0430 620-00020 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

4,500.00000 1.000 4,500.00

CAT 0400 CURRENT AMT $ 27,500.00 $ 0.00$ 27,500.00

PROJECT TOTAL CURRENT AMT $ 8,913,252.89 $ 184,335.72 % 7,028,089.64



